



A summary of the goals and tasks to be completed in a release

Report Owner: Wilson Wu (WilsonWu@ssw.com.au), Allan Zhou (AllanZhou@ssw.com.au)

Please contact the report owner when you have any problem or ideas.

## [SSW.AgileTemplate - Release 01 - Release Plan and Progress Update Reports](#)

Project Name: SSW.AgileTemplate

Iteration: \\SSW.AgileTemplate\Project Iteration\Release 01 - Release Plan and Progress Update Reports

ID	Rank	Task Name	Assigned To	State	Baseline Hrs	Actual Hrs	Remaining Hrs
6519	10	<a href="#">Update Release Plan Report</a>	Wilson Wu	Closed	4	4	0
6523	21	<a href="#">Create Project Template</a>	Wilson Wu	Closed	8	8	0
6524	41	<a href="#">Create batch script to update existing project</a>	Wilson Wu	Closed	8	8	0
6521	70	<a href="#">Update Rules to Better Project Management with TFS</a>	Wilson Wu	Closed	4	4	0
6778	71	<a href="#">Create a rule to use SSW AgileTemplate</a>	Wilson Wu	Closed	4	1	0
6831	72	<a href="#">Package SSW AgileTemplate</a>	Wilson Wu	Closed	4	3	0
6797	73	<a href="#">Publish and deploy SSW AgileTemplate</a>	Wilson Wu	Closed	4	2.5	0
Total					36	30.5	0

### Additional Items

ID	Rank	Task Name	Assigned To	State	Baseline Hrs	Actual Hrs	Remaining Hrs
6923	10	<a href="#">Related to work item 6523 - Create Project Template: Add share data sources on reports</a>	Wilson Wu	Closed	4	4	0

# SSW Release Plan

6871	10 <a href="#">Unicorn reports timing out</a>	Wilson Wu	Closed	4	3	0
Total				8	7	0

## Deferred Items

There are no deferred items in this release